

**Software Engineering**  
**Term 1 – 2025/2026**

**Status Report #**

Period from: 16 November 2025 to: 22 November 2025



**Group #:G1**

Members of the group:

| # | Name            | ID         | Role   |
|---|-----------------|------------|--------|
| 1 | Remas Alshehri  | 2220005349 | Leader |
| 2 | Joud Alotaibi   | 2230006186 | Member |
| 3 | Jori alghamdi   | 2230002748 | Member |
| 4 | Jood Alali      | 2230004483 | Member |
| 5 | Raya AL-harbi   | 2230005278 | Member |
| 6 | Raghad Alasfoor | 2230003688 | Member |

Advisor: Dr. Noorah Albehajjan

✓ **Tasks planned to work on during the specified period:**

1. Submit Project Idea.
2. Submit Project Proposal.
3. Submit Project Management Plan (SPMP).
4. Submit Project Status Report.
5. Submit Project Requirements (SRS).
6. Submit Project Design (SDS).
7. Submit Project Test Plan (STP).
8. Projects Presentation.

✓ **Status of each task including the names of members worked on each task:**

| # | Assigned Task                  | Deadlines    | Status      | Members                                   |
|---|--------------------------------|--------------|-------------|-------------------------------------------|
| 1 | Project Idea                   | 18 September | Completed   | All members worked together on each task. |
| 2 | Project Proposal               | 27 September | Completed   |                                           |
| 3 | Project Management Plan (SPMP) | 18 October   | Completed   |                                           |
| 4 | Project Status Report 1        | 25 October   | Completed   |                                           |
| 5 | Project Requirement (SRS)      | 8 November   | Completed   |                                           |
| 6 | Project Status Report 2        | 22 November  | Completed   |                                           |
| 7 | Project Design (SDS)           | 24 November  | In progress |                                           |
| 8 | Project Test Plan (STP)        | 6 December   | Incomplete  |                                           |
| 9 | Project Presentation           | 20 December  | Incomplete  |                                           |

✓ **Difficulties:**

1. Design Detailing: Detailed design development of all components in the SDS took more time than anticipated, particularly when requirements had to be translated into accurate design descriptions.
2. Diagram Preparation: Building and formatting the needed diagrams-DFDs, architecture, subsystem design-proved difficult to do with the limited tools and required careful consistency of labels and structure.

3. Section Alignment: The team had a hard time keeping all sections in SDS aligned with SRS, which required additional revisions to maintain the accuracy between requirements and design elements.

✓ **Pending tasks:**

Completing the Software Design Specification (SDS).

✓ **Next planned tasks:**

1. Complete all outstanding sections of the SDS.
2. Review and standardize all diagrams: DFDs, architecture, subsystem models.
3. The design elements of SRS and SDS should align.
4. Prepare the Software Test Plan (STP)
5. Begin organizing content for the final project presentation.

✓ **Number of group meetings you had during the specified time:**

1. Two formal online meetings using Zoom.
2. Two informal meetings for SDS revision and progress updates.

✓ **Attached document(s):**

No attached documents.

✓ **Additional notes:**

Our team ensures strong communication by consistently sharing updates and collaborating through shared documents. Each member takes responsibility for completing their tasks promptly, ensuring steady progress and equal contribution from all team members.

----- For instructor use only -----

Date:

Comments: