

Software Engineering
Term 1 – 2025/2026

Status Report #

Period from: 19 October 2025 to: 25 October 2025



Group #:G1

Members of the group:

#	Name	ID	Role
1	Remas Alshehri	2220005349	Leader
2	Joud Alotaibi	2230006186	Member
3	Jori alghamdi	2230002748	Member
4	Jood Alali	2230004483	Member
5	Raya AL-harbi	2230005278	Member
6	Raghad Alasfoor	2230003688	Member

Advisor: Dr. Noorah Albehajjan

✓ **Tasks planned to work on during the specified period:**

1. Submit Project Idea.
2. Submit Project Proposal.
3. Submit Project Management Plan (SPMP).
4. Submit Project Status Report.
5. Submit Project Requirements (SRS).
6. Submit Project Design (SDS).
7. Submit Project Test Plan (STP).
8. Projects Presentation.

✓ **Status of each task including the names of members worked on each task:**

#	Assigned Task	Deadlines	Status	Members
1	Project Idea	18 September	Completed	All members worked together on each task.
2	Project Proposal	27 September	Completed	
3	Project Management Plan (SPMP)	18 October	Completed	
4	Project Status Report 1	25 October	Completed	
5	Project Requirement (SRS)	8 November	In progress	
6	Project Design (SDS)	15 November	Incomplete	
7	Project Status Report 2	22 November	Incomplete	
8	Project Test Plan (STP)	6 December	Incomplete	
9	Project Presentation	20 December	Incomplete	

✓ **Difficulties:**

1. Data Collection: Gathering and verifying accurate information for project requirements took longer than planned.
2. Task Distribution: It was challenging to distribute the work equally among team members and ensure that each individual completed their role on time.
3. Time Management: The team struggled to organize their schedule efficiently due to the overlap between academic responsibilities and project requirements.

✓ **Pending tasks:**

Completing the project requirements document (SRS).

✓ **Next planned tasks:**

1. Finalize the Software Requirements Specification (SRS) document.
2. Design and develop user interfaces using Figma.
3. Begin creating the Software Design Specification (SDS).
4. Prepare the Software Test Plan (STP).
5. Combine all components for system integration and testing.
6. Create and finalize the project presentation.

✓ **Number of group meetings you had during the specified time:**

1. Two formal online meetings through Zoom.
2. Two informal meetings for progress discussions.

✓ **Attached document(s):**

No attached documents.

✓ **Additional notes:**

Our team ensures strong communication by consistently sharing updates and collaborating through shared documents. Each member takes responsibility for completing their tasks promptly, ensuring steady progress and equal contribution from all team members.

----- For instructor use only -----

Date:

Comments: